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1:38 PMTuesday, December 23, 2008

James K. Polk Building
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

442/000-01-2005
Renovate Deli Vending Stand

$102,000.00 Hastings Architecture Associates
Heffington Construction Co.

Steck, G.
Shelton, T.$82,500.00 Project Closed Out

Ready for ArchivesRenovation

1 Project ( Total Budgeted Cost of Projects )$102,000.00
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Tennessee Rehabilitation
Project Type / StatusSBC# / Project Titile Total Cost / MACC Designer / Contractor RPA PM / CA Status Comments

442/006-01-2002
Upgrade Dorms D & E

$7,390,489.00 Pitts & Associates Architects
R. G. Anderson Co., Inc.

Salmon, C.
Bryant, J.$5,290,000.00 Active Construction 12/12/08: NTP 12/1/08.  RSC 4/23/11.  Phase 1 

Substantial Completion is expected 5/30/09. Potential 
environmental issues will possibly delay.
10/03/08: Construction contract executed
9/04/08: Bid Date
8/06/08: Pre Bid Conference
7/18/08: CDP approved
4/10/08: SBC approved using Direct Order Contracting 
for emergency roof replacement & repair.
10/29/07:  CDP approved, NTP to obtain bid date 
authorized

Renovation

442/006-01-2003
Campus Security Upgrade Cam

$650,000.00 Kurzynske & Associates
Heffington Construction Co.

Salmon, C.
Bryant, J.$555,500.00 Active Construction 12/12/08: Required S/C 1/9/09; Final & Closeout 

anticipated late March 09.
7/14/08: Construction Notice to Proceed, RSC is 
1/09/09 (180 days)
6/02/08: Constructon contract executed
5/08/08: Bid date
4/22/08: Pre Bid Conference
12/10/07: Designer to address CDP comments

Renovation

442/006-01-2005
J Bldg Reroof & Repair

$160,000.00 Fowlkes Associate Archts
Southern Roofing Co., Inc.

Law, V.
Fields, J.$133,100.00 Project Closed Out

Ready for ArchivesRe-roof

442/006-01-2006
Elevator/Connector Wall Upgra

$630,000.00 Barry Brechak Architecture + Design Salmon, C.
Bryant, J.$274,000.00 Construction Document Phase 12/18/08: Added funds, rebidding project, awaiting bid 

documents from Designer. 
12/10/08: 95% CDP being reviewed
10/22/08: Per PM, project no longer on hold
8/27/08: To PreAgenda and Sept SBC meeting, add 
funds ($300K)
11/01/07: Hold, over target; need to add funds and 
rebid after A & B roof project

Renovation

442/006-01-2007
A-B Building Reroof

$400,000.00 Street Dixon Rick Architecture
Porter Roofing Contractors, Inc.

Law, V.
Bryant, J.$291,730.00 Active Construction 12/18/08: Additional days are expected

12/12/08: Required S/C 1/16/09; Final & Closeout 
anticiparted March 09.
12/11/08: 77% complete
7/21/08: Construction NTP issued, RSC is 12/17/08 
(120 days).
6/20/08: Construction contract executed
5/15/08: Bid date
4/30/08: Pre Bid Conference
3/26/08: Furnds being added at April 10 SBC meeting, 
holding CDP sets.
2/13/08: NTP to CDP authorized
11/13/07: Design NTP
9/25/07: Design Agreement executed

Re-roof
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442/006-02-2006
Campus Exterior Lighting Upgr

$178,000.00 C. A. Smith, P.C.
Hobb

Law, V.
Bryant, J.$148,500.00 Active Construction 12/12/08: Final and Closeout anticipated mid March 09.

12/11/08: Construction 81% complete
8/25/08:  Construction NTP, RSC 1/21/09
8/20/08: Pre Construction Meeting
7/24/08: Construction contract executed
6/10/08: Bid Date
5/13/08: Pre Bid Conference
4/30/08: Request for bid date to Bidding Administrator
10/25/07: CDP approved

Renovation

442/006-02-2007
Campus Systems Upgrade

$1,355,000.00 I.C. Thomasson Associates, Inc. Salmon, C.
Bryant, J.$1,222,000.00 Design Development Phase 12/10/08: DDP review meeting scheduled for 1/19/09

10/31/08: DDP review underway
8/04/08: SDP approved, NTP to DDP authorized
7/15/08: Design review meeting
4/15/08: Design NTP issued
3/17/08: Design Agreement executed
2/15/08: Per Project Manager, contract has held up due 
to administrative errors by Designer (liability insurance 
issues, etc.)
HazMat testing done
12/21/07: Contract received from Designer, sent to OBF
12/10/07: Contract to Designer for signature

Renovation

442/006-02-2008
Exterior Fire Escape Stair Upgra

$620,000.00 Street Dixon Rick Architecture
Bryant, J.$0.00 Cancelled Projects

Ready for Archives
9/11/08:  SBC canceled project.

Renovation

442/006-03-2007
ADA Accessibility Upgrade

$1,786,000.00 Street Dixon Rick Architecture Salmon, C.
n/a$952,100.00 Design Development Phase 12/10/08: DDP review 12/12/08, revised to include stair 

project
10/31/08: In DDP
8/01/08: SDP received, review meeting -8/20/08
2/14/08: Design NTP authorized
2/13/08: PreDesign Meeting
1/25/08: Design Agreement executed
12/20/07: Design contract sent to Designer for signature
Preplan this project.

Renovation

9 Projects ( Total Budgeted Cost of Projects )$13,169,489.00

$13,271,489.00Department Totals:  Projects  Valued  at10 ( Total Budgeted Cost of Projects )
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